URS

Newmark/Muscoy Team Conference Call Notes
14 February 2005 (2:00 P.M.)

Conference Call Members Present for Call:

X Dwayne Deutscher/URS X Kim Hoang/EPA

X DennisBane/URS X Jackie Lane/EPA

X Matt Dwyer/URS (] Francisco Arcaute/EPA

[0 Adam Harvey/URS

] Connie Biedel/URS ] Stacey Aldstadt/SBMWD

X Kit Veldman/URS X Bill Bryden/SBMWD
J Russell Smith/'SBMWD

X Tom Perina/CH2M Hill [0 Mark Eise/SBMWD

X Bob Kemmerle/E2 X Terry Tonn/SBMWD
X Mike Lowe/SBMWD
[0 LanaKennerly/SBMWD

| Construction (Matt Dwyer):

»  Work ison schedule at 19" Street/Encanto Park. Edison provided power to Encanto Park.
= Boring iscompleted and Bac-T testing was clean. Ready for flushing.

= Bill will look into the power issue at 19" Street. Need to determineiif the transformer or
service pand istoo small to run al booster and well pumps.

| Well Construction (Terry Tonn):

» Mike Garland and Bob Kemmerle performed the monitoring and extraction well pre-final
inspections.

= All wellsare ready to start pumping water for flushing of pipeline and system.

= City will add barometric pressure units to all INW transducers that do not already have
them. Thiswill be an additiona cost of approximately $8,500.

| General:

»  The shakedown/start up schedule will be discussed at the technical meeting on 2/16.

| Community:

= Kim and Jackie have received the CD with the draft presentation. Kim will provide
comments at the meeting on Thursday.

»  Kim, Jackie, Stacey, and Kit will meet on 17 February at 9 am.

| Next Conference Call:

Tuesday, 22 February; Cal in #: 202-275-0170; Participant Code: 7860 (#).

attendee’s understanding differ, please contact {dveaDeutscher at 916-679-2051, or

days of this writing.

The minutes of this meeting represent the writemderstanding of the events as discussed. Should an

dwayne_deutscher@urscorp.coiie minutes contained herein will stand if narected within ten (10)




